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United States Environmental Protection Agency

Region 1
POLLUTION REPORT SDMS DocID 289738
Date:  Friday, April 30, 2004
From: Frank R. Gardner, OSC
Subject: Oak Street Site
Qak Street, Taunton, MA
POLREP No.: 7 Site #: 01AB
Reporting Period: D.O. #: 77
Start Date: 6/12/2002 Response Authority: =~ CERCLA
Mob Date: 6/12/2002 Response Type: TC
Completion Date: NPL Status: Non NPL
CERCLIS ID #: MANO000103169 Incident Category: Removal Action
RCRIS ID #: Contract # 68-R1-98-01

Site Description

The site is located on Oak Street within a residential neighborhood and is abutted by a public
housing complex to the west, Oak Street and an elderly housing complex to the south, private
homes to the east, and vacant lots and private homes to the north. The site is a vacant lot
measuring approximately 1 acre. The site was used for the disposal of solid waste until
approximately the late 1980s. Fill, construction debris, asphalt, scrap metal, and drums were
disposed of at the site in an undocumented manner. Drums buried at the site and associated
contaminated soils contained hazardous substances including, but not limited to, toluene,
trichloroethylene, and 3/4-methylphenol. See polrep #1 for additional background information.

Current Activities

Zeneca, Inc. (Zeneca), a potentially-responsible party (PRP), has entered into an Administrative
Order on Consent (AOC) and taken over the lead from EPA in completing this removal

action. Zeneca’s contractors have completed the excavation and off-site disposal of drums and
associated contaminated soils. The site has been restored to vegetative cover, except for a sloped
area at the northern portion of the site which eroded over the winter.

Planned Removal Actions

Zeneca's contractors will remobilize to the site to repair the eroded area during the second week of
May.

Next Steps

Pending the repair of the erosion damage, EPA will approve the Completion of Work Report and
close out the AOC.

Key Issues
None have been identified at this time.

Estimated Costs *
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( l Total To |

‘ Budgeted Date Remaining |% Remaining
Extramural Costs

[ERRS - Cleanup Contractor [$1,000,00000] $327,252.00] $672,748.00]  67.27%
|IRST/START | $200,000.00{ $104,569.00] $95,431.00] 47.72%
Intramural Costs

|USEPA - Direct (Region, HQ) | $250,000.00 '$65,572.00-{ $184,428.00] 73.77%
Total Site Costs |$1,450,000.00] $497,393.00[ $952,607.00]  65.70%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data which the OSC must rely upon may not be
entirely up-to-date. The cost accounting provided in this report does not necessarily represent an
exact monetary figure which the government may include in any claim for cost recovery.

Disposition of Wastes
181 roll-offs (approximately 2,846 tons) of recovered drums and contaminated soils have been
shipped to Turnkey Landfill (Rochester, New Hampshire), Jones Environmental Services, Inc.

. (Lowell, MA), Clean Harbors (Aragonite, UT), Onyx Environmental Services (Port Arthur, TX)
and Onyx Environmental Services (Sauget, IL).

www.epaosc.net/OakStreet
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POLREP #7 has been eMailed to the distribution list below!
Oak Street Site
Organization IName Site Role Mail

. Superfund . ¥ mailing

EDA Region 1 Ee cords C enter|Records Management [pao.angie @epa.gov o
. Superfund . ¥ mailing

IEPA Region 1 Records Cente r]Records Management F:_mderson.rlck@epa.gov o
: Customer Call I¥ rmailing

|EPA Region 1 Center Help Desk mack.stephen@epa.gov s
. Customer Call | . F mailing

|EjA Region 1 Center Help Desk brown.alanj@epa.gov o
INOAA ﬁKen Finklestein [yatural Resource finkelstein.ken @epa.gov .P_ mailing

rustee list
P' mailing

IEPA Region 1 - OSRR

Art Wing Contract Management

wing.art@epa.gov oy

. ] Sharon ¥ mailing
|EPA Region 1 - EPRB Fennelly Enforcement fennelly.sharon@epa.gov L t
IEPA Region 1 - OSRR |Lynne Galvin  [Contract Management [galvin.lynne @ epa.gov r‘:- mailing
1S]
[EPA Region 1 - OSRR Wohn Carlson  |Contract Management [carlson.john@epa.gov J_F:_ mailing
IS
FEPA Region 1 - OSRR Elilﬁr:r%r(;a Contract Management [dinardo.filomena@epa.gov ﬁ mailing
IS
IEPA Region 1 - OSRRTg%WJane iRemedial Program odonnell.maryjane @ epa.gov _[7 mailing
onnell ist
FEPA Region 1 - OSRR [Susan StudlieﬂDivision Director studlien.susan @ epa.gov F:_ mailing
IS’
Natural Resource . ¥ mail
F\IOAA John Steger rustee john.steger @noaa.gov My mailing
Department of the Andrew Natural Resource . . V" maili
[nterior |Raddant Trustee andrew_raddant@|os.d0|.govlist e
. Paul Office of inspector . lp i
IEPA Region 1 McKechnie General mckechnie.paul@epa.gov ot maifing
. . . [Office of Inspector . . "
[EPA Region 1 [Denms Poltrino General P poltrino.dennis @epa.gov mlz mailing
IEPA Region 1 Hoanna Jerison [Regional Counsel jerison.joanna@epa.gov ir[T mailing
18|
EPA HQ - Emergency . ; V" mai
IRespon se Division Craig Beasley ]Headquarters Contact |beasley.craig@epa.gov o mailing
. _ Rich , , ¥ mail
IEPA Region 1 - OSRR Cavagnero Deputy Director cavagnero.rich@epa.gov o matling
[EPA Region 1 IBob Varney  |Regional Administrator jvarney.robert@epa.gov 'T mailing
1S
|EPA Region 1 - EPRB lFran Kearns IAdmin. Support kearns.fran@epa.gov ¥ mailing
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llist

Cheryl

IEPA Region 1 - EPRB O'Halloran

CERCLIS Coordinator

ohalloran.cheryl@epa.gov Emailing

IEDA Region 1 Alice Kaufman FPublic Relations kaufman.alice @epa.gov i‘: mailing
EPA Region 1 - ORA |Rudy Brown |Government Relations [brown.rudy@epa.gov I.IT mailing
IS
IEPA Region 1 - EPRB [Steve Novick [Section Chief novick.steve @epa.gov I_': mailing
I
. . iGovernment Relations . V" mailing
kEPA Region 1 H\/hchael Ochs E(Maine & Mass. only) chs.michael@epa.gov o
EA Region 1 - OES |Robert Phocas |Case Attorney phocas.robert@epa.gov IV maiting

list

Maverick Construction Ken Lafferty

|PRP Project Manager

lafferty @ maverick-cm.com F:- mailing
S

Mgmt.
Massachusetts DEP Ean Crafton State Contact daniel.crafton @state.ma.us I||T mailing
IS
Er:rr(;zzr- 0SC gardner.frank @ epa.gov Llj mailing
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